

- Phase 2 Washington Gas Work Ongoing
- Phase 2 Washington Gas Main Replacement Upcoming (Winter)
- Other paving scheduled for 2020
 - Oakridge delayed due to upcoming house construction (2)
 - 46th requires engineered drainage improvements
- Phase 3 Washington Gas Main Replacement (Estimated to begin in 2022 or 2023)
- All paving complete

